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ESTIMATE RUN 08/26/2013

ESTIMATE SUMMARY 08:38:19

CONTID: C18082         ESTIMATE NO: 0024 PROG 2005

PCN: 18082-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH95 OVER UPRR-FBR PERCENT TIME:

PROJECT NO: FBR095A-011                   

SH95 OVER UPRR-FBR

NAME OF ROAD: 095A

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

ZAK DIRT INCORPORATED PAY PERIOD ENDING 08/26/2013 DATE TIME STARTED 05/29/2012

14290 HILLTOP RD. DATE LET 03/01/2012 DATE WORK BEGAN

 DATE AWARDED 03/22/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/05/2012 DATE ACCEPTED

LONGMONT CO 80504     970-535-4657 DATE NOTICE TO PROCEED 05/29/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,942,706.49 PARTICIPATING $ $ 2,280.00

AWARD PROJECT AMT: 5,643,174.78 NON-PARTICIPATING 49,774.35

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

78.57

WORK DAYS

WORK DAYS

75.15%

1,725,376.20

52,054.35

52,054.35

52,054.35

$

$

$

$

116,827.25

5,100,503.04

5,217,330.29

9,048.00

5,226,378.29

-84,647.62

0.00

5,141,730.67

0.00

AMOUNT DUE 5,141,730.67 52,054.35

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 52,054.35

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON, REGION 6

  

280.5 TIME ALLOW: 357

ORIG TIME ALLOW: 290
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PCN: 18082-BID    ESTIMATE RUN 08/26/2013

PROJECT: FBR095A-011                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:38:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (ARVADA) 

0005 *Concrete Sidewalk (6 Inch) 922.450

-36.550

608-00006  
 

2,184.000

SY  

27.50000 24,362.25885.900

-1,005.13

0010 *1 Inch Electrical Conduit (Plastic) 30.000

0.000

613-01100  
 

370.000

LF  

7.75000 232.5030.000

0.00

0015 *2 Inch Electrical Conduit (Plastic) 2,603.000

0.000

613-01200  
 

3,500.000

LF  

5.85000 15,227.552,603.000

0.00

0020 *3 Inch Electrical Conduit (Plastic) 276.000

311.000

613-01300  
 

940.000

LF  

8.85000 5,194.95587.000

2,752.35

0025 *Wiring 0.700

0.000

613-10000  
 

1.000

L S 

31,000.00000 21,700.000.700

0.00

0025 MATERIAL ALLOWANCE Wiring 0.000

0.000L S 

31,000.00000 0.000.000

0.00

0030 *Luminaire (LED) 13.000

0.000

613-13000  
 

17.000

EACH

1,300.00000 16,900.0013.000

0.00

0030 MATERIAL ALLOWANCE luminaire (led) 4.000

0.000EACH

900.00000 3,600.004.000

0.00

0035 *Light Standard Metal (40 Foot) 11.000

0.000

613-34400  
 

15.000

EACH

1,800.00000 19,800.0011.000

0.00

0035 MATERIAL ALLOWANCE light std metal (40FT) 4.000

0.000EACH

1,362.00000 5,448.004.000

0.00

0040 *Light Standard Metal (50 Foot) 2.000

0.000

613-34500  
 

2.000

EACH

2,300.00000 4,600.002.000

0.00



CONTID: C18082         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 18082-BID    ESTIMATE RUN 08/26/2013

PROJECT: FBR095A-011                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:38:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (ARVADA) 

0045 *Concrete Foundation Pad 2.000

0.000

613-40000  
 

2.000

EACH

625.00000 1,250.002.000

0.00

0050 *Light Standard Foundation 23.000

0.000

613-40010  
 

23.000

EACH

680.00000 15,640.0023.000

0.00

0050 MATERIAL ALLOWANCE light Std Foundation 0.000

0.000EACH

352.00000 0.000.000

0.00

0055 *Lighting Control Center 1.000

0.000

613-50100  
 

1.000

EACH

11,000.00000 11,000.001.000

0.00

0060 *Luminaire High Pressure Sodium (150 Watt) 4.000

0.000

613-70150  
 

4.000

EACH

1,550.00000 6,200.004.000

0.00

0060 MATERIAL ALLOWANCE Lumin.HPS (150 W } 0.000

0.000EACH

425.50000 0.000.000

0.00

0065 *Mobilization 0.200

0.000

626-00000  
 

0.200

L S 

329,000.00000 65,800.000.200

0.00

0070 F/A Railroad Flagging 21,292.730

3,833.710

700-70042  
 

35,910.000

F A 

1.00000 25,126.4425,126.440

3,833.71

CAT 242,081.695,580.93312,221.50CURRENT AMT0200 $ $ $

CAT NO0201 ROADWAY (RTD) 

0075 *Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000

L S 

4,900.00000 0.000.000

0.00

0080 *Potholing 20.000

0.000

203-01597  
 

20.000

HOUR

185.00000 3,700.0020.000

0.00
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PCN: 18082-BID    ESTIMATE RUN 08/26/2013

PROJECT: FBR095A-011                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:38:19

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY (RTD) 

0085 Structure Excavation 3,100.000

0.000

206-00000  
 

3,100.000

CY  

12.50000 38,750.003,100.000

0.00

0090 Structure Backfill (Class 1) 0.000

100.000

206-00100  
 

100.000

CY  

17.50000 1,750.00100.000

1,750.00

0095 *Reset Coordination Unit 0.000

0.000

210-00870  
 

0.000

EACH

375.00000 0.000.000

0.00

0100 Aggregate Base Course (Class 6) 327.000

0.000

304-06007  
 

327.000

CY  

24.50000 8,011.50327.000

0.00

0105 *Concrete Pavement (11 Inch) 566.000

0.000

412-01100  
 

566.000

SY  

51.00000 28,866.00566.000

0.00

0110 *Steel Piling (HP 14x89) 395.000

0.000

502-11489  
 

422.000

LF  

115.00000 45,425.00395.000

0.00

0115 *Drilled Caisson (36 Inch) 38.000

0.000

503-00036  
 

38.000

LF  

205.00000 7,790.0038.000

0.00

0120 Precast Panel Facing 4,060.000

372.000

504-04420  
 

4,432.000

SF  

23.00000 101,936.004,432.000

8,556.00

0125 Structural Steel 2,032.000

0.000

509-00000  
 

2,032.000

LB  

1.00000 2,032.002,032.000

0.00

0130 Pedestrian Railing (Aluminum) 0.000

60.000

514-01010  
 

100.000

LF  

510.00000 30,600.0060.000

30,600.00

0135 *Concrete Class D 0.000

0.000

601-03000  
 

3.100

CY  

415.00000 0.000.000

0.00
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PCN: 18082-BID    ESTIMATE RUN 08/26/2013

PROJECT: FBR095A-011                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:38:19

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY (RTD) 

0140 Reinforcing Steel 0.000

0.000

602-00000  
 

359.000

LB  

0.74000 0.000.000

0.00

0145 *Curb and Gutter Type 2 (Section II-B) (Special) 553.000

0.000

609-21023  
 

553.000

LF  

17.15000 9,483.95553.000

0.00

0150 *2 Inch Electrical Conduit (Bored) 637.500

0.000

613-00206  
 

637.500

LF  

13.50000 8,606.25637.500

0.00

0155 *3 Inch Electrical Conduit (Bored) 655.000

0.000

613-00306  
 

655.000

LF  

12.50000 8,187.50655.000

0.00

0160 *2 Inch Electrical Conduit (Plastic) 60.000

0.000

613-01200  
 

60.000

LF  

5.85000 351.0060.000

0.00

0165 *3 Inch Electrical Conduit (Plastic) 70.000

0.000

613-01300  
 

70.000

LF  

8.85000 619.5070.000

0.00

0170 *Pull Box (Special) 2.000

0.000

613-07000  
 

2.000

EACH

350.00000 700.002.000

0.00

0175 *Pull Box (24"x36"x24") 2.000

0.000

613-07023  
 

2.000

EACH

800.00000 1,600.002.000

0.00

0180 *Pull Box (24"x36"x18") 2.000

0.000

613-07034  
 

2.000

EACH

770.00000 1,540.002.000

0.00

0185 *Pull Box (30"x48"x24") 0.500

0.000

613-07040  
 

0.500

EACH

1,000.00000 500.000.500

0.00

0190 *Wiring 0.500

0.000

613-10000  
 

0.500

L S 

31,000.00000 15,500.000.500

0.00
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PCN: 18082-BID    ESTIMATE RUN

PROJECT: FBR095A-011                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY (RTD) 

0190 MATERIAL ALLOWANCE wiring 0.000

0.000L S 

31,000.00000 0.000.000

0.00

0195 *Luminaire High Pressure Sodium (250 Watt) 1.000

0.000

613-70250  
 

1.000

EACH

300.00000 300.001.000

0.00

0200 *Pedestrian Signal Face (16) (Countdown) 4.000

0.000

614-70150  
 

4.000

EACH

600.00000 2,400.004.000

0.00

0205 *Traffic Signal Face (12-12-12) 5.000

0.000

614-70336  
 

5.000

EACH

550.00000 2,750.005.000

0.00

0210 *Traffic Signal Face (12-12-12-12-12) 4.000

0.000

614-70560  
 

4.000

EACH

980.00000 3,920.004.000

0.00

0215 *Loop Detector Wire 980.000

0.000

614-72875  
 

1,330.000

LF  

2.85000 2,793.00980.000

0.00

0220 *Traffic Signal Vehicle Detector (Micro Type) 
(Non-Invasive) 

1.000

0.000

614-72889  
 

2.000

EACH

565.00000 565.001.000

0.00

0225 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 1.000

0.000

614-81155  
 

1.000

EACH

13,500.00000 13,500.001.000

0.00

0230 *Traffic Signal Pole Steel (1 Mast Arm) 1.000

0.000

614-82010  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00

0235 *Controller (Type 170E-HC11) 0.500

0.000

614-86246  
 

0.500

EACH

16,500.00000 8,250.000.500

0.00

0240 Mobilization 0.250

0.000

626-00000  
 

0.250

L S 

329,000.00000 82,250.000.250

0.00
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PCN: 18082-BID    ESTIMATE RUN 08/26/2013

PROJECT: FBR095A-011                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:38:19

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY (RTD) 

0245 Shotcrete 451.000

0.000

641-10000  
 

451.000

SY  

241.00000 108,691.00451.000

0.00

0250 F/A Railroad Flagging 18,259.470

3,286.040

700-70042  
 

30,780.000

F A 

1.00000 21,545.5121,545.510

3,286.04

CAT 577,913.2144,192.04613,767.36CURRENT AMT0201 $ $ $

CAT NO0202 ROADWAY (CDOT TRAFFIC) 

0255 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

1.000

L S 

4,900.00000 4,900.001.000

0.00

0260 *Potholing 18.000

4.000

203-01597  
 

22.000

HOUR

185.00000 4,070.0022.000

740.00

0265 *Reset Coordination Unit 1.000

0.000

210-00870  
 

1.000

EACH

375.00000 375.001.000

0.00

0270 *Drilled Caisson (36 Inch) 38.000

0.000

503-00036  
 

38.000

LF  

205.00000 7,790.0038.000

0.00

0275 *2 Inch Electrical Conduit (Bored) 637.500

0.000

613-00206  
 

637.500

LF  

13.50000 8,606.25637.500

0.00

0280 *3 Inch Electrical Conduit (Bored) 655.000

0.000

613-00306  
 

655.000

LF  

12.50000 8,187.50655.000

0.00

0285 *2 Inch Electrical Conduit (Plastic) 60.000

0.000

613-01200  
 

60.000

LF  

5.85000 351.0060.000

0.00

0290 *3 Inch Electrical Conduit (Plastic) 70.000

0.000

613-01300  
 

70.000

LF  

8.85000 619.5070.000

0.00
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PCN: 18082-BID    ESTIMATE RUN 08/26/2013

PROJECT: FBR095A-011                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:38:19

CUMULATIVE
AMOUNT

CAT NO0202 ROADWAY (CDOT TRAFFIC) 

0295 *Pull Box (Special) 3.000

0.000

613-07000  
 

3.000

EACH

350.00000 1,050.003.000

0.00

0300 *Pull Box (24"x36"x24") 2.000

0.000

613-07023  
 

2.000

EACH

800.00000 1,600.002.000

0.00

0305 *Pull Box (24"x36"x18") 4.000

2.000

613-07034  
 

6.000

EACH

770.00000 4,620.006.000

1,540.00

0310 *Pull Box (30"x48"x24") 0.500

0.000

613-07040  
 

0.500

EACH

1,000.00000 500.000.500

0.00

0315 *Wiring 0.400

0.000

613-10000  
 

0.500

L S 

31,000.00000 12,400.000.400

0.00

0315 MATERIAL ALLOWANCE Wiring 0.000

0.000L S 

31,000.00000 0.000.000

0.00

0320 *Luminaire High Pressure Sodium (250 Watt) 2.000

0.000

613-70250  
 

2.000

EACH

300.00000 600.002.000

0.00

0325 *Pedestrian Signal Face (16) (Countdown) 4.000

0.000

614-70150  
 

4.000

EACH

600.00000 2,400.004.000

0.00

0330 *Traffic Signal Face (12-12-12) 5.000

0.000

614-70336  
 

5.000

EACH

550.00000 2,750.005.000

0.00

0335 *Traffic Signal Face (12-12-12-12-12) 4.000

0.000

614-70560  
 

4.000

EACH

980.00000 3,920.004.000

0.00

0340 *Loop Detector Wire 980.000

0.000

614-72875  
 

1,330.000

LF  

2.85000 2,793.00980.000

0.00
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PCN: 18082-BID    ESTIMATE RUN 08/26/2013

PROJECT: FBR095A-011                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:38:19

CUMULATIVE
AMOUNT

CAT NO0202 ROADWAY (CDOT TRAFFIC) 

0345 *Traffic Signal Vehicle Detector (Micro Type) 
(Non-Invasive) 

1.000

0.000

614-72889  
 

1.000

EACH

565.00000 565.001.000

0.00

0350 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 2.000

0.000

614-81155  
 

2.000

EACH

13,500.00000 27,000.002.000

0.00

0355 *Traffic Signal Pole Steel (1 Mast Arm) 0.000

0.000

614-82010  
 

0.000

EACH

15,000.00000 0.000.000

0.00

0360 *Controller (Type 170E-HC11) 0.500

0.000

614-86246  
 

0.500

EACH

16,500.00000 8,250.000.500

0.00

CAT 103,347.252,280.00107,444.75CURRENT AMT0202 $ $ $

CAT NO0250 ROADWAY (BRIDGE ENTERPRISE) 

0365 Removal of Structure 2.000

0.000

202-00001  
 

2.000

EACH

700.00000 1,400.002.000

0.00

0370 Removal of Tree 7.000

0.000

202-00010  
 

7.000

EACH

375.00000 2,625.007.000

0.00

0375 Removal of Inlet 8.000

0.000

202-00019  
 

8.000

EACH

650.00000 5,200.008.000

0.00

0380 Removal of Pipe 347.000

0.000

202-00035  
 

347.000

LF  

18.00000 6,246.00347.000

0.00

0385 Removal of End Section 2.000

0.000

202-00037  
 

3.000

EACH

150.00000 300.002.000

0.00

0390 *Removal of Delineator 33.000

0.000

202-00090  
 

33.000

EACH

9.15000 301.9533.000

0.00
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PCN: 18082-BID    ESTIMATE RUN 08/26/2013

PROJECT: FBR095A-011                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:38:19

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY (BRIDGE ENTERPRISE) 

0395 Removal of Median Cover 1,374.000

0.000

202-00195  
 

1,374.000

SY  

4.20000 5,770.801,374.000

0.00

0400 Removal of Sidewalk 42.000

0.000

202-00200  
 

42.000

SY  

10.70000 449.4042.000

0.00

0405 Removal of Curb and Gutter 7,528.000

0.000

202-00203  
 

7,838.000

LF  

2.95000 22,207.607,528.000

0.00

0410 Removal of Concrete Curb Ramp 33.830

0.000

202-00206  
 

33.830

SY  

13.25000 448.2533.830

0.00

0415 Removal of Asphalt Mat 5,580.000

0.000

202-00220  
 

5,580.000

SY  

3.00000 16,740.005,580.000

0.00

0420 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

6,500.000

SY  

1.65000 0.000.000

0.00

0425 *Removal of Pavement Marking 515.500

0.000

202-00250  
 

1,000.000

SF  

2.85000 1,469.18515.500

0.00

0430 *Removal of Ground Sign 8.000

0.000

202-00810  
 

8.000

EACH

80.00000 640.008.000

0.00

0435 Removal of Guardrail Type 7 276.000

0.000

202-01170  
 

276.000

LF  

9.60000 2,649.60276.000

0.00

0440 *Removal of End Anchorage 4.000

0.000

202-01300  
 

4.000

EACH

220.00000 880.004.000

0.00

0445 *Clean Culvert 0.000

0.000

202-04002  
 

2.000

EACH

975.00000 0.000.000

0.00
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PCN: 18082-BID    ESTIMATE RUN 08/26/2013

PROJECT: FBR095A-011                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:38:19

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY (BRIDGE ENTERPRISE) 

0450 Unclassified Excavation (Complete In Place) 1,571.000

0.000

203-00010  
 

3,084.000

CY  

16.70000 26,235.701,571.000

0.00

0455 Blading 24.000

0.000

203-01500  
 

200.000

HOUR

115.00000 2,760.0024.000

0.00

0460 *Sweeping (With Pickup Broom) 426.000

0.000

203-01622  
 

1,000.000

HOUR

115.00000 48,990.00426.000

0.00

0465 Structure Excavation 1,017.000

0.000

206-00000  
 

1,114.000

CY  

12.50000 12,712.501,017.000

0.00

0470 Topsoil 789.000

0.000

207-00205  
 

1,600.000

CY  

19.00000 14,991.00789.000

0.00

0475 *Erosion Log (12 Inch) 1,480.000

0.000

208-00002  
 

6,900.000

LF  

3.85000 5,698.001,480.000

0.00

0480 *Erosion Bales (Weed Free) 60.000

0.000

208-00011  
 

72.000

EACH

15.25000 915.0060.000

0.00

0485 *Silt Fence 4,486.000

0.000

208-00020  
 

5,000.000

LF  

0.92000 4,127.124,486.000

0.00

0490 *Gravel Bag 757.000

0.000

208-00034  
 

757.000

LF  

6.05000 4,579.85757.000

0.00

0495 *Concrete Washout Structure 1.000

0.000

208-00045  
 

3.000

EACH

550.00000 550.001.000

0.00

0500 *Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

100.000

LF  

6.05000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:38:19

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY (BRIDGE ENTERPRISE) 

0505 *Vehicle Tracking Pad 5.000

0.000

208-00070  
 

6.000

EACH

2,100.00000 10,500.005.000

0.00

0510 Removal and Disposal of Sediment (Labor) 251.250

0.000

208-00103  
 

500.000

HOUR

35.00000 8,793.75251.250

0.00

0515 Removal and Disposal of Sediment (Equipment) 30.000

0.000

208-00105  
 

200.000

HOUR

75.00000 2,250.0030.000

0.00

0520 *Erosion Control Supervisor 297.000

0.000

208-00206  
 

390.000

DAY 

75.00000 22,275.00297.000

0.00

0525 *Reset Ground Sign 0.000

0.000

210-00810  
 

1.000

EACH

425.00000 0.000.000

0.00

0530 *Reset Sign Panel 5.000

0.000

210-00815  
 

5.000

EACH

31.00000 155.005.000

0.00

0535 *Reset Fence 100.000

0.000

210-01000  
 

200.000

LF  

5.60000 560.00100.000

0.00

0540 *Reset Guardrail (Special) 883.000

0.000

210-01180  
 

1,276.000

LF  

10.75000 9,492.25883.000

0.00

0545 Modify Manhole (Special) 2.000

0.000

210-04016  
 

2.000

EACH

650.00000 1,300.002.000

0.00

0550 *Seeding (Native) 2.444

0.000

212-00006  
 

5.000

ACRE

950.00000 2,321.802.444

0.00

0555 Tree Retention and Protection 0.000

0.000

212-00100  
 

1.000

L S 

1,525.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:38:19

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY (BRIDGE ENTERPRISE) 

0560 *Soil Binder 1.278

0.000

213-00100  
 

3.000

ACRE

760.00000 971.281.278

0.00

0565 *Deciduous Tree (2 Inch Caliper) (Furnish Only) 7.000

0.000

214-00222  
 

7.000

EACH

245.00000 1,715.007.000

0.00

0570 *Soil Retention Blanket (Straw/Coconut) 2,810.000

0.000

216-00041  
 

4,200.000

SY  

1.45000 4,074.502,810.000

0.00

0575 *Environmental Health and Safety Management 0.000

0.000

250-00010  
 

0.000

L S 

2,500.00000 0.000.000

0.00

0580 *Monitoring Technician 0.000

0.000

250-00050  
 

0.000

HOUR

62.50000 0.000.000

0.00

0585 *Health and Safety Officer 0.000

0.000

250-00110  
 

0.000

HOUR

75.50000 0.000.000

0.00

0590 Aggregate Base Course (Class 6) 1,137.000

0.000

304-06007  
 

2,511.000

CY  

24.50000 27,856.501,137.000

0.00

0595 *Hot Mix Asphalt (Patching) (Asphalt) 485.780

0.000

403-00720  
 

700.000

TON 

86.00000 41,777.08485.780

0.00

0600 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 1,038.720

0.000

403-33841  
 

3,000.000

TON 

57.00000 59,207.041,038.720

0.00

0605 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

1,989.000

TON 

70.00000 0.000.000

0.00

0610 *Emulsified Asphalt (Slow-Setting) 129.500

0.000

411-10255  
 

600.000

GAL 

5.00000 647.50129.500

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION
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QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY (BRIDGE ENTERPRISE) 

0615 Geotextile (Separator) (Class 1) 1,200.000

0.000

420-00132  
 

6,600.000

SY  

1.40000 1,680.001,200.000

0.00

0620 18 Inch Reinforced Concrete Pipe (Complete In Place) 261.000

0.000

603-01185  
 

397.000

LF  

69.00000 18,009.00261.000

0.00

0625 24 Inch Reinforced Concrete Pipe (Complete In Place) 1,483.000

0.000

603-01245  
 

1,496.000

LF  

64.00000 94,912.001,483.000

0.00

0630 12 Inch Corrugated Steel Pipe 0.000

0.000

603-10120  
 

20.000

LF  

36.00000 0.000.000

0.00

0635 18 Inch Corrugated Steel Pipe 0.000

0.000

603-10180  
 

10.000

LF  

52.00000 0.000.000

0.00

0640 15 Inch Plastic Pipe 176.000

0.000

603-50015  
 

176.000

LF  

55.00000 9,680.00176.000

0.00

0645 *Inlet Type R  L 5 (10 Foot) 4.000

0.000

604-19110  
 

5.000

EACH

7,800.00000 31,200.004.000

0.00

0650 *Inlet Type R  L 10 (5 Foot) 1.000

0.000

604-19205  
 

1.000

EACH

5,700.00000 5,700.001.000

0.00

0655 *Inlet Type R  L 10 (10 Foot) 4.000

0.000

604-19210  
 

7.000

EACH

8,200.00000 32,800.004.000

0.00

0660 Manhole Slab Base (Special) 0.000

0.000

604-30000  
 

0.000

EACH

33,000.00000 0.000.000

0.00

0661 MH Slab Base (Spec) Up grade the Vortechs 2.000

0.000

604-30000  
 

2.000

EACH

43,121.10000 86,242.202.000

0.00
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REF
NO.
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NO.

ITEM
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PREV QTY/
QTY THIS PERIOD
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PERIOD
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CUMULATIVE
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CAT NO0250 ROADWAY (BRIDGE ENTERPRISE) 

0665 Manhole Slab Base (5 Foot) 1.000

0.000

604-30005  
 

1.000

EACH

4,500.00000 4,500.001.000

0.00

0670 Manhole Slab Base (10 Foot) 6.000

0.000

604-30010  
 

7.000

EACH

4,000.00000 24,000.006.000

0.00

0675 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

200.000

LF  

19.30000 0.000.000

0.00

0680 *End Anchorage Type 3D 1.000

0.000

606-01340  
 

2.000

EACH

700.00000 700.001.000

0.00

0685 *Transition Type 3G 1.000

0.000

606-01370  
 

2.000

EACH

1,450.00000 1,450.001.000

0.00

0690 *Transition Type 3H 1.000

0.000

606-01380  
 

2.000

EACH

650.00000 650.001.000

0.00

0695 *End Anchorage (Nonflared) 1.000

0.000

606-02003  
 

2.000

EACH

1,850.00000 1,850.001.000

0.00

0700 *End Post (Chain Link) 0.000

0.000

607-52905  
 

4.000

EACH

86.00000 0.000.000

0.00

0705 *Fence Chain Link (42 Inch) 0.000

0.000

607-53142  
 

490.000

LF  

15.50000 0.000.000

0.00

0710 *Concrete Curb Ramp 14.040

0.000

608-00010  
 

22.000

SY  

125.00000 1,755.0014.040

0.00

0715 *Curb and Gutter Type 2 (Section I-B) 613.500

0.000

609-21010  
 

3,809.000

LF  

9.35000 5,736.23613.500

0.00
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PROJECT: FBR095A-011                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
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QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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CUMULATIVE
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CAT NO0250 ROADWAY (BRIDGE ENTERPRISE) 

0720 *Curb and Gutter Type 2 (Section II-B) 1,502.000

0.000

609-21020  
 

3,309.000

LF  

11.00000 16,522.001,502.000

0.00

0725 *Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

12,760.000

SF  

6.00000 0.000.000

0.00

0730 *Delineator (Type I) 0.000

0.000

612-00001  
 

6.000

EACH

25.25000 0.000.000

0.00

0735 *Delineator (Type II) 0.000

0.000

612-00002  
 

25.000

EACH

25.25000 0.000.000

0.00

0740 *Delineator (Type III) 0.000

0.000

612-00003  
 

2.000

EACH

25.25000 0.000.000

0.00

0745 *Sign Panel (Class I) 27.500

0.000

614-00011  
 

74.000

SF  

21.00000 577.5027.500

0.00

0750 *Sign Panel (Class II) 12.000

0.000

614-00012  
 

42.000

SF  

28.00000 336.0012.000

0.00

0755 *Steel Sign Post (2x2 Inch Tubing) 0.000

0.000

614-00216  
 

12.000

LF  

10.50000 0.000.000

0.00

0760 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

5.000

0.000

614-01583  
 

9.000

EACH

550.00000 2,750.005.000

0.00

0765 *Concrete Footing (Type 3) 0.000

0.000

614-03003  
 

2.000

EACH

1,450.00000 0.000.000

0.00

0770 *Construction Surveying 0.800

0.000

625-00000  
 

1.000

L S 

17,500.00000 14,000.000.800

0.00
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
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PERIOD

08:38:19

CUMULATIVE
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CAT NO0250 ROADWAY (BRIDGE ENTERPRISE) 

0775 *Mobilization 0.550

0.000

626-00000  
 

0.550

L S 

329,000.00000 180,950.000.550

0.00

0780 Public Information Services 0.600

0.000

626-01000  
 

1.000

L S 

5,000.00000 3,000.000.600

0.00

0785 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

13.000

GAL 

195.00000 0.000.000

0.00

0790 *Pavement Marking Paint (Low VOC Solvent Base) 44.900

0.000

627-00012  
 

200.000

GAL 

46.00000 2,065.4044.900

0.00

0795 *Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

1,067.000

SF  

11.75000 0.000.000

0.00

0800 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 0.000

0.000

627-30332  
 

1,320.000

SF  

11.00000 0.000.000

0.00

0805 *Flagging 1,791.000

0.000

630-00000  
 

2,500.000

HOUR

30.00000 53,730.001,791.000

0.00

0810 *Uniformed Traffic Control 617.750

0.000

630-00003  
 

617.750

HOUR

50.50000 31,196.38617.750

0.00

0815 *Uniformed Traffic Control (Vehicle) 0.000

0.000

630-00005  
 

0.000

HOUR

25.00000 0.000.000

0.00

0820 *Traffic Control Inspection 160.000

0.000

630-00007  
 

220.000

DAY 

300.00000 48,000.00160.000

0.00

0825 *Traffic Control Management 279.000

0.000

630-00012  
 

365.000

DAY 

450.00000 125,550.00279.000

0.00
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NO.
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CURRENT
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CAT NO0250 ROADWAY (BRIDGE ENTERPRISE) 

0830 *Flashing Beacon (Portable) 1.800

0.000

630-80001  
 

2.000

EACH

225.00000 405.001.800

0.00

0835 *Barricade (Type 3 M-A) (Temporary) 11.700

0.000

630-80335  
 

13.000

EACH

51.00000 596.7011.700

0.00

0840 *Construction Traffic Sign (Panel Size A) 77.400

0.000

630-80341  
 

86.000

EACH

30.50000 2,360.7077.400

0.00

0845 *Construction Traffic Sign (Panel Size B) 49.500

0.000

630-80342  
 

74.000

EACH

31.00000 1,534.5049.500

0.00

0850 *Construction Traffic Sign (Panel Size C) 3.600

0.000

630-80343  
 

8.000

EACH

30.50000 109.803.600

0.00

0855 *Construction Traffic Sign (Special) 106.650

0.000

630-80344  
 

150.000

SF  

17.00000 1,813.05106.650

0.00

0860 *Portable Message Sign Panel 9.000

0.000

630-80355  
 

10.000

EACH

2,050.00000 18,450.009.000

0.00

0865 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.800

0.000

630-80358  
 

2.000

EACH

500.00000 900.001.800

0.00

0870 *Drum Channelizing Device 180.000

0.000

630-80360  
 

200.000

EACH

5.00000 900.00180.000

0.00

0875 Concrete Barrier (Temporary) 774.000

0.000

630-80370  
 

860.000

LF  

20.00000 15,480.00774.000

0.00

0880 *Traffic Cone 81.000

0.000

630-80380  
 

200.000

EACH

1.00000 81.0081.000

0.00
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REF
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NO.
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CAT NO0250 ROADWAY (BRIDGE ENTERPRISE) 

0885 *Tubular Marker 19.800

0.000

630-80384  
 

30.000

EACH

20.25000 400.9519.800

0.00

0890 *Impact Attenuator (Temporary) 1.800

0.000

630-85010  
 

2.000

EACH

2,500.00000 4,500.001.800

0.00

0895 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

0.000

630-85040  
 

1.000

EACH

24,000.00000 0.000.000

0.00

0900 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

300,000.000

F A 

1.00000 0.000.000

0.00

0905 F/A Partnering 0.000

0.000

700-70011  
 

2,500.000

F A 

1.00000 0.000.000

0.00

0910 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0915 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

2,000.000

F A 

1.00000 0.000.000

0.00

0920 F/A Fuel Cost Adjustment 93.220

0.000

700-70016  
 

3,000.000

F A 

1.00000 93.2293.220

0.00

0925 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0930 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

48,000.000

F A 

1.00000 0.000.000

0.00

0935 F/A OJT Colorado Training Program 2,560.000

0.000

700-70022  
 

2,560.000

F A 

1.00000 2,560.002,560.000

0.00
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CAT NO0250 ROADWAY (BRIDGE ENTERPRISE) 

0940 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

1,400.000

F A 

1.00000 0.000.000

0.00

0945 F/A Landscape Restoration 0.000

0.000

700-70034  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0950 F/A Railroad Temporary Railroad Crossing 23,177.800

0.000

700-70040  
 

23,177.800

F A 

1.00000 23,177.8023,177.800

0.00

0955 F/A Railroad Flagging 291,996.200

0.000

700-70042  
 

446,310.000

F A 

1.00000 291,996.20291,996.200

0.00

0960 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0965 F/A Modify Items w/in Temporary Easements 2,164.660

0.000

700-70131  
 

10,000.000

F A 

1.00000 2,164.662,164.660

0.00

0970 F/A Erosion Control 0.000

0.000

700-70380  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0975 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000

F A 

1.00000 0.000.000

0.00

1205 Uniformed Traf Ctrl (Vehicle) 611.750

0.000

630-00006  
 

611.750

HOUR

25.00000 15,293.75611.750

0.00

1210 Added Item (Dollar)/ Subcontractor Lien -6,837.640

0.000

900-00006  
 

0.000

DOL 

1.00000 -6,837.64-6,837.640

0.00



CONTID: C18082         COLORADO DEPARTMENT OF TRANSPORTATION Page 21

PCN: 18082-BID    ESTIMATE RUN 08/26/2013

PROJECT: FBR095A-011                   ESTIMATE NO: 0024

REF
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NO.
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CAT NO0250 ROADWAY (BRIDGE ENTERPRISE) 

1215 Added Item (Dollar)/ Subcontractor Lien for Brooklyn 
Sweeps

-680.000

0.000

900-00006  
 

0.000

DOL 

1.00000 -680.00-680.000

0.00

CAT 1,557,625.050.002,999,612.53CURRENT AMT0250 $ $ $

CAT NO0300 STRUCTURE (ARVADA BRIDGE ENHANCEMENTS) 

0980 Prestressed Concrete Box (Depth 32" Through 48") 2,923.000

0.000

618-01994  
 

2,923.000

SF  

55.00000 160,765.002,923.000

0.00

0980 MATERIAL ALLOWANCE concrete box girders 0.000

0.000SF  

34.30000 0.000.000

0.00

0980 MATERIAL ALLOWANCE Prestress Conc. Box 0.000

0.000SF  

34.30000 0.000.000

0.00

CAT 160,765.000.00160,765.00CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE (ARVADA WALL) 

0985 *Precast Panel Facing 3,486.540

0.060

504-04420  
 

3,487.000

SF  

23.00000 80,191.803,486.600

1.38

0990 *Concrete Class D 116.720

0.000

601-03000  
 

136.400

CY  

415.00000 48,438.80116.720

0.00

CAT 128,630.601.38136,807.00CURRENT AMT0301 $ $ $

CAT NO0350 STR. #E-16-YD (BRIDGE ENTERPRISE) 

0995 *Removal of Bridge 1.000

0.000

202-00400  
 

1.000

EACH

140,000.00000 140,000.001.000

0.00

1000 Structure Excavation 1,065.000

0.000

206-00000  
 

1,065.000

CY  

12.50000 13,312.501,065.000

0.00

1005 Structure Backfill (Class 1) 1,298.000

0.000

206-00100  
 

1,298.000

CY  

17.50000 22,715.001,298.000

0.00
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CAT NO0350 STR. #E-16-YD (BRIDGE ENTERPRISE) 

1010 Structure Backfill (Class 2) 169.000

0.000

206-00200  
 

169.000

CY  

6.00000 1,014.00169.000

0.00

1015 Mechanical Reinforcement of Soil 1,005.000

0.000

206-00360  
 

1,005.000

CY  

29.50000 29,647.501,005.000

0.00

1020 *Shoring (Area 1) 1.000

0.000

206-01781  
 

1.000

L S 

6,500.00000 6,500.001.000

0.00

1025 *Shoring (Area 2) 1.000

0.000

206-01782  
 

1.000

L S 

15,000.00000 15,000.001.000

0.00

1030 Shoring (Area 3) 1.000

0.000

206-01783  
 

1.000

L S 

15,000.00000 15,000.001.000

0.00

1035 Shoring (Area 4) 1.000

0.000

206-01784  
 

1.000

L S 

11,000.00000 11,000.001.000

0.00

1040 Shoring (Area 5) 1.000

0.000

206-01785  
 

1.000

L S 

12,000.00000 12,000.001.000

0.00

1045 *Shoring (Area 6) 1.000

0.000

206-01786  
 

1.000

L S 

20,000.00000 20,000.001.000

0.00

1050 *Shoring (Area 7) 1.000

0.000

206-01787  
 

1.000

L S 

20,000.00000 20,000.001.000

0.00

1055 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

247.000

TON 

96.00000 0.000.000

0.00

1060 *Drilled Caisson (24 Inch) 2,066.500

0.000

503-00024  
 

2,127.000

LF  

125.00000 258,312.502,066.500

0.00
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PERIOD
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CUMULATIVE
AMOUNT

CAT NO0350 STR. #E-16-YD (BRIDGE ENTERPRISE) 

1065 *Drilled Caisson (54 Inch) 420.000

0.000

503-00054  
 

420.000

LF  

240.00000 100,800.00420.000

0.00

1070 Concrete Slope and Ditch Paving (Reinforced) 56.410

0.000

507-00100  
 

56.410

CY  

380.00000 21,435.8056.410

0.00

1075 Bridge Drain 4.000

0.000

513-00600  
 

4.000

EACH

2,500.00000 10,000.004.000

0.00

1080 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

1,250.000

SY  

13.75000 0.000.000

0.00

1085 Bridge Expansion Device (0-4 Inch) 170.000

0.000

518-01004  
 

170.000

LF  

185.00000 31,450.00170.000

0.00

1090 Concrete Class D (Bridge) 988.120

0.000

601-03040  
 

1,045.000

CY  

365.00000 360,663.80988.120

0.00

1095 *Reinforcing Steel 99,721.000

0.000

602-00000  
 

99,721.000

LB  

0.74000 73,793.5499,721.000

0.00

1100 *Reinforcing Steel (Epoxy Coated) 125,730.000

0.000

602-00020  
 

129,026.000

LB  

0.96000 120,700.80125,730.000

0.00

1105 *Bridge Rail Type 7 251.000

0.000

606-10700  
 

505.000

LF  

67.00000 16,817.00251.000

0.00

1110 *Fence Chain Link (Special) (92 Inch) 323.000

0.000

607-53191  
 

355.000

LF  

36.75000 11,870.25323.000

0.00

1115 *1 Inch Electrical Conduit 190.000

0.000

613-00100  
 

368.000

LF  

4.50000 855.00190.000

0.00
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CAT NO0350 STR. #E-16-YD (BRIDGE ENTERPRISE) 

1120 *3 Inch Electrical Conduit 1,366.500

0.000

613-00300  
 

1,389.000

LF  

9.30000 12,708.451,366.500

0.00

1125 Prestressed Concrete Box (Depth 32" Through 48") 11,690.000

0.000

618-01994  
 

11,690.000

SF  

55.00000 642,950.0011,690.000

0.00

1125 MATERIAL ALLOWANCE conc. Box Girders 0.000

0.000SF  

34.30000 0.000.000

0.00

1125 MATERIAL ALLOWANCE concrete box girders 0.000

0.000SF  

34.30000 0.000.000

0.00

CAT 1,968,546.140.002,060,137.75CURRENT AMT0350 $ $ $

CAT NO0351 STRUCTURE (MSE WALLS-BRIDGE ENTERPRISE) 

1130 Structure Excavation 2,451.000

0.000

206-00000  
 

2,451.000

CY  

12.50000 30,637.502,451.000

0.00

1135 *Structure Backfill (Class 1) 3,660.000

0.000

206-00100  
 

3,660.000

CY  

17.50000 64,050.003,660.000

0.00

1140 *Mechanical Reinforcement of Soil 2,035.000

0.000

206-00360  
 

2,035.000

CY  

29.50000 60,032.502,035.000

0.00

1145 *Geomembrane 1,703.000

0.000

420-00000  
 

1,703.000

SY  

7.00000 11,921.001,703.000

0.00

1150 *Precast Panel Facing 4,964.400

0.000

504-04420  
 

4,964.400

SF  

23.00000 114,181.204,964.400

0.00

1155 *Concrete Class D 174.600

0.000

601-03000  
 

204.600

CY  

415.00000 72,459.00174.600

0.00
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CAT NO0351 STRUCTURE (MSE WALLS-BRIDGE ENTERPRISE) 

1160 *Reinforcing Steel (Epoxy Coated) 43,500.000

0.000

602-00020  
 

50,840.000

LB  

0.96000 41,760.0043,500.000

0.00

1165 *Fence Chain Link (Special) (92 Inch) 369.500

0.000

607-53191  
 

848.000

LF  

36.75000 13,579.13369.500

0.00

1170 Shotcrete 89.000

0.000

641-10000  
 

89.000

SY  

241.00000 21,449.0089.000

0.00

CAT 430,069.330.00467,150.60CURRENT AMT0351 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS (CDOT/LA) 

1175 Field Office (Class 2) 0.200

0.000

620-00002  
 

0.200

EACH

50,000.00000 10,000.000.200

0.00

1180 Field Laboratory (Class 2) 0.100

0.000

620-00012  
 

0.200

EACH

30,000.00000 3,000.000.100

0.00

1185 Sanitary Facility 0.100

0.000

620-00020  
 

0.200

EACH

4,800.00000 480.000.100

0.00

CAT 13,480.000.0016,960.00CURRENT AMT0400 $ $ $

CAT NO0450 CONSTRUCTION ENGINEERING BID ITEMS (BE) 

1190 Field Office (Class 2) 0.600

0.000

620-00002  
 

0.800

EACH

50,000.00000 30,000.000.600

0.00

1195 Field Laboratory (Class 2) 0.400

0.000

620-00012  
 

0.800

EACH

30,000.00000 12,000.000.400

0.00

1200 Sanitary Facility 0.400

0.000

620-00020  
 

0.800

EACH

4,800.00000 1,920.000.400

0.00

CAT 43,920.000.0067,840.00CURRENT AMT0450 $ $ $

$ 5,226,378.2752,054.35$6,942,706.49$CURRENT AMTPROJECT TOTAL


